



# Cornell University Facilities Services

# Big Red Marching Band Practice Facility

*Project Manager:* Tammy J. Johnson  
*Architect:* Baird Sampson Neuert  
*Contractor:* LeChase Construction Services, LLC  
*Project Size:* 4,535 GSF  
*Location:* Southeast corner of Schoellkopf Stadium

*Project Description:*

The Big Red Marching Band Practice Facility will provide a more suitable space for this student program. The new space includes a practice room for 175 musicians, instrument and uniform storage, field equipment storage, a shared office with a sheet music library, and an instrument repair area. The Big Red Marching Band’s assignable program area will increase in size from its current 2,165 NSF located in Barton Hall to a total of 4,360 NSF in the new facility.

*Project Status:*

Concrete footings are now poured and foundation walls are in progress. The water main has been tied in and capped. Trenching to provide services to the adjacent fire pump housing that is located beneath the southern end of Schoellkopf Crescent has begun.



*Big Red Marching Band Practice Facility - perspective*



*1/8/13 – Concrete foundation walls*

<u><i>Approvals to Date:</i></u>	<u><i>CFPC</i></u>	<u><i>B&amp;P</i></u>
Programming Study	Aug 10	
Proj. Plan/Site Selection	Mar 11	Apr 11
Authorize Design	Apr 11	May 11
Design Approval	Sep 11	Dec 11
Decrease Scope/Budget	Jan 12	
Construction	Sep 12	

<u><i>Project Milestones:</i></u>	<u><i>Start</i></u>	<u><i>End</i></u>
Schematic Design	Apr 11	Nov 11
Design Development	Dec 11	Jan 12
Construction Documents	Feb 12	Jun 12
Bid	Jul 12	Aug 12
Construction	Oct 12	May 13